Run 18 RHIC Machine/Experiments Meeting

May 22, 2018
Agenda:

General discussion of Run 18 - W. Christie
- Status of 27 GeV AuAu (Physics declared May 10t")
- Proposal for fixed target AuAu at 3.85 GeV

All Other Business (AOB)

READYTALK LOGIN INFO

Audio Login

Toll-Free (US & Canada): 866.740.1260
Toll: 303.248.0285

Access Code: 8304505

https://www.readytalk.com/
ReadyTalk link https://core.readytalk.com/interface/guest.jsp?host=readytalk&an=8667401260&ac=8304505




C-A Operations FY18

Last revision: April 10, 2018

FY 2018
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Au run = 33 days (1 setup + 26 “physics” + 3 FXT + 3 CeC)
“physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate

(early April, early and late May)
CeC parasitic commissioning =

CeC Dedicated running = [} (Total of 14 days)
N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.



RHIC Schedule for the week starting Monday 5/21/18

Monday (May 21st):
- Physics running until 12:45 pm
-1 pmto 7 pm, APEX (last hour is return to physics)
- Physics running the rest of the day
Tuesday:
- Physics running all day
Wednesday:
- Midnight to 7:45 am, Physics running
-8 am to 12 midnight, APEX (last hour is return to physics)
Thursday:
- Midnight to 9:45 am, Physics running
- Dedicated CeC running from 10 am to 10 pm (access for lasers may occur during CeC running)
- Physics running the rest of the day
Friday:
- Midnight to 9:45 am, Physics running
- Dedicated CeC running from 10 am to 10 pm
- Physics running the rest of the day
Saturday:
- Physics running all day
Sunday:
- Physics running all day
Monday (May 28th, Lab Holiday):
- Physics running all day

Next scheduled maintenance is Wednesday, May 30th, tentatively 6 am to 6 pm



RHIC Run 18, Schedule as Run

Cool down to 4K for Collider starts on March 4t

Magnet checkout gets started March 5t

First injected beam to RHIC March 8th

“Physics” running Declared March 14th

STAR starts accumulating Isobar Physics data on March 15th,
The planned 55 days for the RuRu & ZrZr running extended until May 9t
First APEX session on March 28t

Scheduled Access on April 4t

Second APEX session on April 11t

Scheduled Access on April 18t

First session of dedicated CeC running April 19t

Third APEX session on April 25t

Second session of dedicated CeC running on April 26t

Third session of dedicated CeC running on April 27t

Fourth session of dedicated CeC running on May 2"
Scheduled Access on May 3™

Fifth session of dedicated CeC running on May 7t

End of the Isobar Physics program, 7:45 am May 9t

Fourth APEX session on May 9t

“Physics” running for 27 GeV AuAu declared May 10t
Scheduled Access on May 16t

Sixth session of dedicated CeC running on May 18t
Remainder of 4t APEX on May 215, and fifth APEX session on May 23
Seventh session of dedicated CeC running on May 24t
Eighth session of dedicated CeC running on May 25%



